


PROJECTS IN PREPARATION, REGISTERED IN TERMS OF TREASURY REGULATION 16, AND MUNICIPAL PROJECTS REGISTERED UNDER THE MFMA AND MSA SECTION 78(3) AS OF OCTOBER 2006

RFQ: Request for Qualification; **RFP:** Request for Proposal; **BAFO:** Best and Final Offer; **Treasury Approvals:** are in terms of Treasury Regulation 16 to the Public Finance Management Act. **Status:** Please refer to the **PPP Project Cycle** in the National Treasury's **PPP Manual**, available on www.treasury.gov.za

No	Project Number	Municipalities	Project Officer	Project	Status	Transaction Advisors
44 F	M004	City of Tshwane	Peter Aborn 084 850 5635	Client Centred Services Delivery Precinct & Munitoria Project	Feasibility Study completed. TVR1 provided. Council approval granted. Procurement document being prepared - RFQ	Kagiso Financial Services ; PD Naidoo and Associates; Ledwaba Mazwai
45 F	M005	Madibeng Municipality	Martha Komape (012) 318 9100	Water Services 78(3) investigation.	Feasibility Study underway.	3P Consulting.
46 F	M017	uMhlatuze Municipality	Johan Schoonwinkel (035) 907 5237/5230	Rural Water and Sanitation	Feasibility study: Awaiting external option.	WZC Pty
47 Inc	M018	Hibiscus Coast Municipality	Michael Bertram (039) 682 3881	Property development.	Inception: TA to be appointed	Not yet appointed.
48 Inc	M023 	Potchefstroom City Council	Mr Mahesh Roopa (018) 299 5257	Solid Waste	Inception.	Not yet appointed.
49 Inc	M026	Theewaterskloof Municipality	Lesley Jacobs (021) 859 2507	Grabouw Sustainable Development	Inception.	Not yet appointed.

Receives funding from Project Development Facility

